
The	  SAMPA	  Schedule	  
•  Ini0al	  schedule,	  p45	  TDR-‐15	  
– 1st	  component	  run	  Nov	  2013	  
– 2nd	  integra0on	  run	  Aug	  2014	  
– 3rd	  “final”	  run	  May	  2015	  

•  Updated	  schedule	  as	  told	  to	  LLNL	  
– 1st	  component	  run	  July	  2014	  
– 2nd	  integra0on	  run	  Dec.	  2014	  

•  we	  padded	  this	  to	  Jan/Feb	  in	  our	  request	  
•  a	  linear	  delay	  would	  place	  this	  run	  May,	  s0ll	  in	  FY15	  



LLNL	  path	  forward	  

•  Procure/test	  SAMPA	  chips	  s0ll	  worth	  doing	  
– keep	  contact	  with	  group	  
– discuss	  op0ons	  for	  funding	  when	  ready	  (assume	  
May	  2015	  as	  reasonable	  schedule)	  

– con0nue	  talks	  with	  UC	  Davis	  on	  tests	  



What	  of	  Ga0ng	  Grid	  idea?	  

•  primary	  mo0va0on,	  to	  engage	  HW,	  s0ll	  worth	  
pursuing	  

•  consider	  other	  op0ons,	  for	  example,	  invita0on	  
to	  review	  design	  plans	  when	  ready	  

•  without	  sufficient	  cause	  to	  revisit	  idea,	  drop	  
ga0ng	  grid	  as	  R&D	  goal	  


